

TABLE 20

NATURAL RESOURCES MANAGEMENT SERVICES (PVT.) LTD.

1. Activity implemented by the Company in 2005.

No.	Activity	Date of commencement	Duration	Present status	Remarks
1.1	Sediment Monitoring programme at Uma Oya / Upper Watershed Management Project (UWMP)	1 st January 2005	1 year	Completed 3 quarters and received payment. Completed field work of 4 th Quarter.	Data analysis and preparation of 4 th Quarter report is in progress
1.2	EIA Study on Kandy City Waste Water Disposal Project for National Water Supply & Drainage Board	January, 2005	4 months	Completed and presented the report - received payment	
1.3	Land Use Cover Mapping for Upper Watershed Management Project (UWMP on their forestry programme in Balangoda, Imbulpe and Haldumulla DS Divisions).	January, 2005	7 months	Completed, submitted maps and CDs and payments received	
1.4	Action Plan Upper Kotmale Hydro Power Project - Project Components i. Training & Awareness	September, 2005	6 months	Nearly 60% of the programme has been completed.	Part payment for the work done has been requested.

No.	Activity	Date of commencement	Duration	Present status	Remarks
	ii. Hydrological Monitoring of waterfalls in Talawakelle area iii. Land Use Cover Mapping	--		Proposal submitted has been accepted. UKHP has requested the company to import equipment agreeing to advance the finances. Import of equipment is presently being processed	Signing of agreement to be done upon arrival of equipment
1.5.0	Jobs done			Proposal submitted has been accepted	Awaiting signing of agreement to commence work.
1.5.1	Initial Environmental Examination Study (IEE) on Middle March Estate, Haragama for Prime (Pvt.) Ltd, Kandy	August, 2005	1 month	Completed submitted report and received payment	
1.5.2	Land Use Cover Mapping of Akkaraseeya area in Balangoda done at the request of UWMP	August, 2005	1 month	Completed and handed over the maps and CDs received payment	

No.	Activity	Date of commencement	Duration	Present status	Remarks
1.5.3	Installation of Gauge Boards for Hydrological monitoring in Talawakelle for UKHP	September, 2005	1 week	Completed and received payment	
1.5.4	Jobs done for Central Engineering Consultancy Bureau				
	i. Inspection and designing of septic tanks and anaerobic filter for Nuwara Eliya economic center	July, 2005	2 weeks	Completed and received payment	
	ii. Designing waste water collection system for Town hall Building Polonnaruwa	September, 2005	2 weeks	Completed and received payment	
	iii. Facilitating services for natural integrated living team from Australia	September, 2005	1 week	Completed and received payment	